



महाराष्ट्र रेल इन्फ्रास्ट्रक्चर डेवलपमेंट कॉर्पोरेशन लि.

महाराष्ट्र शासन आणि रेल्वे मंत्रालय यांचा संयुक्त उपक्रम, २ रा मजला, हेक्ट हाऊस, नरीमन पॉईंट, मुंबई ४०००२१.

MAHARASHTRA RAIL INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.

A Joint Venture of Govt. of Maharashtra and Ministry of Railways

2nd Floor, Hoechst House, Nariman Point, Mumbai 400 021

Tel: +91 22 67477510 | Fax: +91 22 67477511 | Rly: 090 23700 | Email: info@maharail.com | Website: www.maharail.com

CIN: U74999MH2017SGC298367

CORRIGENDUM-2

Date: 09.10.2019

Name of Work: Construction of all civil works upto formation level including dismantling of existing Narrow Gauge line, Earthwork, blanketing, Major & minor bridges, Road Under Bridges (RUB)/ Limited Height Subway (LHS), retaining walls, drains, ground improvement works, cement concrete lining, cross drainage works, relocation of existing roads & utilities, Providing & fixing of Over Head Equipment mast etc. from Chainage 80.00 to Chainage 105.00 km in connection with Gauge Conversion Work between Mahuli to Itwari Section in Nagpur Division of South East Central Railway.

Subject: Pre bid Query Reply.

Ref: i) e- Tender No.: MRIDC/PROJ/e-TENDER/EW/2019/55

Sr. No	Query Raised by bidders	MRIDC's Reply
1	Furnish Bank Guarantee in place of Demand Draft or FDR mode against EMD.	Earnest money will be accepted only in the form as prescribed in tender document.
2	Request to issue Layout & drawings for Major Bridge 57, Minor Bridge 49,51,51A 52,57A ,58 & RUB/LHS Also request to issue Autocad drawings as PDF drawings are not readable.	Project sheet indicating natural ground level, proposed formation level, station locations and alignment of entire stretch is already uploaded. Kindly refer Corrigendum-1 dated: 09.10.2019. Drawing attached with tender is for reference only, approved drawings will be provided after award of work.
3	Kindly clarify if location will change within or outside Maharashtra state. As each location's cost will be depend on local availability of construction materials & other resources available nearby. Please clarify Additional cost due to change in location will be compensate accordingly.	As the work is Gauge Conversion, the location is within the Maharashtra State. Also, if any work falls within the adjacent states/outside Maharashtra State, contractors are abided to work in such location.
4	Request to kindly accept Bank Guarantee for balance SD of 5% instead of cash Retention.	Will be dealt as per tender condition

Sr. No	Query Raised by bidders	MRIDC's Reply
5	In 300 days, contract period, suspension period of 180 days + one-month Notice period (i.e. @ 70 % contract duration). Request to reduce duration 90 days.	Will be dealt as per tender condition
6	Request to provide land free of charge for Site Establishment, Batching plant & in tour camp.	Will be dealt as per tender condition
7	Considering scope of work. D+300 duration is very less. Request to consider Duration excluding Monsoon period (4 Month) & Mobilisation period (01 Month).	The completion period of subject tender is 300 Days and remain unchanged. We are committed for fast pace completion.
8	Sir you will agree that there are 4 tenders invited by MRIDC recently, for an interested bidder the total EMD amounts up to INR 2,58,80,0401- in cash, which is a big amount that will affect the cash flow of a potential interested bidders. So would like to request to kindly accept EMD in the form of Bank Guarantee instead of Banker's Cheque/Demand Draft/FDR.	Earnest money will be accepted only in the form as prescribed in tender document.
9	If contract duration gets extended beyond 60 days from original contract duration, with no fault of contractor, request you to kindly consider price escalation for extended period	Not applicable for present tender and the same will be dealt as per tender condition.
10	Request you to consider Interest free Mobilisation advance	Will be dealt as per tender condition
11	Utility Shifting: Request you to kindly clarify how payment shall be made for these items & on which DSR basis.	Kindly refer para 7.5 of tender document.
12	Coffer dam measurement are generally in Sqm by multiplying internal perimeter of the cofferdam with the height of cofferdam. Since unit of Measurement given in RMT & height is unknown, kindly clarify how payment will be made.	The quantity of coffer dam is very minor and to reduce measurement of such small item the quantity is kept in RM considering the site condition and requirement.
13	As per IS 2911 - Load test on a pile shall not be carried out earlier than 4 weeks from the time of casting the pile. Considering Mobilization period of 1 month + pile casting - 2 days + waiting period - 28 days+ Load test - 7 days, duration for Test on 1st pile shall be	The milestones of subject work have set by already considering the circumstance as mentioned by you. However, the bidders can submit his own completion schedule without affecting overall completion period.

Sr. No	Query Raised by bidders	MRIDC's Reply
	D+ 67 days. Request you to kindly consider and extend the days accordingly.	
14	Since It is item rate contract, request to consider monthly payment based on actual work done instead of stage payment. Stage payment will affect project cashflow.	Will be dealt as per tender condition.
15	Utility Shifting provision is lump sum seems very less Chart is given which may change as per actual site conditions? What is modality compensate in case of any change? Please clarify.	Kindly refer para 7.5 of tender document.
16	If permissions/ approvals for tree cutting/ Tree felling delayed by Maharail, then Contractor shall be relaxed for the same accordingly.	Kindly refer BOQ item no.1. All necessary permissions/ approvals for tree cutting/ Tree is within the scope/part of contractor.
17	Contractor is supposed to assist in encroachment removal. Kindly clarify the role of Contractor in encroachment removal.	Encroachment does not exist within the working area. If any exists shall be informed to MRIDC after site visit by contractor.
18	Please provide details of available Railway Right of Way (ROW) without any encroachment,	Prospective bidders have to visit site for details of ROW.
19	Pile Foundation is indicated for Major Bridge. Kindly clarify how much socketing required in hard rock.	Kindly refer para 6.7 of tender document.
20	Kindly clarify whether sand blasting is necessary for structural steel?	Kindly refer para 7.45 of tender document.
21	Some items provided are with Taxes, as applicable; whether some item are without taxes. Please clarify.	Kindly refer para 4.6-ii of tender document.
22	Structural Steel items for Chequered plate includes all taxes. Also, separate provision made for GST at the end of tender. Please clarify.	Kindly refer para 4.6-ii of tender document.
23	Providing HDPE Pipes for future HTS strand if any. Please clarify.	Item will be executed as per site requirement & approved structural drawings.

Sr. No	Query Raised by bidders	MRIDC's Reply
24	Please extend the Bid Due Date for further 30 (thirty) days from the current due date to enable bidders for the complete pre-bid assessment to quote competitive offer.	Kindly refer corrigendum-1 dated 09.10.2019 published on MRIDC's e-bidding portal and official website.

**Sd/-
Managing Director
MRIDC**